



SUMMARY OF BAC ACTIVITIES for FY 2018

No.	Published date of Invitation to Bid in the PhilGEPS and PSHS-SRC Website and Premises	Project Title	Mode of Procurement	No. of Failure of Biddings	Approved Budget for the Contract (ABC in Php)	Pre-Bid Conference	Bid Opening	Notice of Award	Notice to Proceed	Contract Implementation	Winning Bidder	Contract Price (Php)
1	February 1-3, 2018	Procurement of Architectural and Engineering Design and Consulting Services for the Construction of Administration Building, Phase 2	SVP	0	450,000.00	N/A	February 5, 2018	February 22, 2018	March 9, 2018	March 5, 2018	Michael T. Ang Architectural Designs	448,000.00
2	December 31, 2017 to January 7, 2018	Procurement of Architectural and Engineering Design and Consulting Services for the Construction Dormitory Building IV	PB	0	1,200,000.00	January 15, 2018	January 29, 2018	February 22, 2018	March 9, 2018	March 5, 2018	Michael T. Ang Architectural Designs	1,192,000.00
3	December 31, 2017 to January 7, 2018	Procurement of Architectural and Engineering Design and Consulting Services for the Construction Multi-Purpose Gymnasium	PB	0	1,200,000.00	January 15, 2018	January 29, 2018	February 22, 2018	March 9, 2018	March 5, 2018	Michael T. Ang Architectural Designs	1,192,000.00


4	December 31, 2017 to January 7, 2018	Procurement of Architectural and Engineering Design and Consulting Services for the Construction Research Hub for Agriculture and Allied Sciences	PB	0	1,500,000.00	January 15, 2018	January 29, 2018	February 22, 2018	March 9, 2018	March 5, 2018	Michael T. Ang Architectural Designs	1,490,000.00
5	May 4-12, 2018	Procurement of Civil Works for the Centralized Generator Systems	PB	0	6,800,000.00	May 15, 2018, 9:00 A.M	May 29, 2018, 9:00 AM	June 22, 2018	July 2, 2018	June 28, 2018	GENDIESEL PHILIPPINES, INC	5,148,000.00
6	June 20 - 27, 2018	Procurement of Civil Works for the Construction of Materials Recovery Facility	PB	2	4,800,000.00	June 28, 2018, 9:00 A.M.	July 10, 2018, 1:01 PM	August 31, 2018	September 13, 2018	September 10, 2018	MARDI INFRA BUILDERS	5,428,430.26
7	June 6-13, 2018	Procurement of Civil Works for the Construction of Dormitory Building III, Phase 2	PB	1	19,700,000.00	June 14, 2018, 9:00 A.M.	June 26, 2018, 1:01 PM	July 30, 2018	August 7, 2018	August 6, 2018	ATR CONSTRUCTION	18,671,997.08
8	July 14-21, 2018	Procurement of Civil Works for the Construction of Research Hub for Agriculture and Allied Sciences	Negotiated Procurement	2	48,000,000.00	July 24, 2018, 9:00 AM	July 30, 2018 at 1:01 P.M	September 7, 2018	September 14, 2018	September 10, 2018	R.G SALANATIN CONSTRUCTION, INC.	47,798,143.00
9	August 4-6, 2018	Procurement of Civil Works for the Construction of Administration Building, Phase 2	Negotiated Procurement	3	14,250,000.00	August 7, 2018, 9:00 AM	August 10, 2018, 9:00 A.M.	September 14, 2018	September 21, 2018	September 16, 2018	TAMONTAKA BUILDERS	13,252,306.28
10	September 12 -19, 2018	Procurement of Civil Works for the Construction of Dormitory Building IV	PB	2	38,500,000.00	September 20, 2018, 1:00 PM	October 3, 2018 at 1:00 PM	October 24, 2018	November 5, 2018	November 5, 2018	R.G SALANATIN CONSTRUCTION, INC.	38,407,980.00

11.	August 30 – September 6, 2018	Procurement of Civil Works for the Construction of Multi-Purpose Gymnasium	PB	2	38,500,000.00	September 7, 2018; 1:00 PM	September 20, 2018 at 1:01 PM	October 24, 2018	November 5, 2018	November 5, 2018	R.G SALANATIN CONSTRUCTION, INC.	38,375,798.00
12.	August 16-23, 2018	Procurement of Civil Works for the Construction of Covered Pathways	PB	0	6,800,000.00	August 24, 2018 at 1:00 PM	September 6, 2018 at 1:01 PM	October 24, 2018	November 5, 2018	November 5, 2018	TAMONTAKA BUILDERS	6,323,288.75
13.	October 20-27, 2018	Procurement of Civil Works for Site Development, Phase 2	PB	1	7,800,000.00	October 29, 2018 at 8:00 AM	November 15, 2018 at 1:01 PM	December 4, 2018	December 10, 2018	December 10, 2018	FASTRUCT DESIGN AND CONSTRUCTION	7,449,657.03

Prepared By:


FRITZIE MAE V. VALENZUELA
BAC Secretariat Head

Noted By:


ZALDY P. BAGUIOS, JR.
BAC Chairperson